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Phase 1 ðHabitat Restoration 

(On-going)

Side Slopes and EMA (On-going)

Phase 2 ðVegetation Removal 

(Completed January 2019)

Access Road Construction 

(Completed April 2019)

Phase 3 ðSediment Removal

May 21, 2019 ðNovember 15, 2019

June 4, 2020 ðNovember 30, 2020

April ðNovember (2021, 2022)

Protecting Communities

Construction



Phase 1: 

Habitat Restoration

Å Ongoing weed abatement

Å Irrigation installation

Å Planted to date: 

Å 300 coast live oak acorns

Å 10,346 container plants

Å ~713 lbs. of seed

Taking a Community-First Approach

Habitat restoration Area
Phase 1 �� Initial Restoration Completed
Future Phase 2
Future Phase 3


